Site Name: ‘Operational Period: U.S. EPA Region 6
Task Order 62 CES Environmental g:‘t;iom 4-29-2015 | DAILY WORK ORDER
Group:

|Branch:  Federal Response Emergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary, dependlng on rainfall.
Continue development of prot” iles and disposal of sludge, llqmds and solsds

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes and Drums.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: | ERRS Response Manager
Contract Number:  EP — S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 4.29.2015 Time: 1700 Date: 4.29.2015 Time: 1700
[PERSONNEL ON-SITE: QTY | Used Unused Iggg':PMENT ON- QTY USED  Unused
Response Manager- | 1 ‘I --___ Pick —up Truck. | 3 | 3
Foreman 1 1 ] Generator - 2 N 2 . )
Equipment Operator 1 1 Trash Pumps z o | 2 i o
Truck Driver 1 1 Utility Trailer 1 1
Laborer 2 2 Frac Tank w Liner 1 4
Health and Safety Manager _ 0- | 0 j 4900 Pl Pﬁ:iﬁ:’; | 1 1
PERSONNEL OFF-SITE I Open Top Roll Off 8 8
Subcontract Manager- T 1 - B o | Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 | "1 | =
Field Cost Accountant 1 1 Skid Steerl 1 1 | .
) il Vacuum/OT Boxes 6 | 16 R
9.0001b Overhead Lit 1 | 1
Storage Trailer 1 1
Myers (Bean) Pump ” 1 1
Air Compressor 1 1
Excavatorm 1 _ -1 _

ORK ACCOMPLISHED /| AMENDMENTS (probfem areas, general comments, summary )(Input for day‘s 1, 900-5P0on5):

The RM continued processmg of operatlonal H!Sefety paperwork procurements and invoices. Prepared manifest and
labels for US Ecology shipment. Worked with Lonestar Ecology on invoices. Updated the container and drum/tote
spreadsheet. Schedule pick up of samples of VB 25147 and OT 25563 by Test America.

T&D Coordinator continued to schedule waste shipments with US Ecology, Veolia, and Clean Harbor. Prepared
manifest and land bans for US Ecology shipments.

The crew continued to clean the former shed area water discharging to the sump. The crew started cleaning the |
sumps in the shed and former shed. They removed the contaminated debris from 3008M and transferred it to OT

25480, OT 25134, and OT 25318. Crew crushed drums and loaded 14 totes of acids and bases for transportation to

US Ecoloay.
2_@@3015 Time:900

losc xRt Time:

J

Next OPERATIONAL PERIOD {adm.'mstratrve, !act:cal/ status changes, special instructions, H&S)(!nput fornext DWOJ

Crew continuing consolidating of drums, totes, and poly tank waste. Continuing cleaning of sumps in the shed and
former shed area. Place drain in South Pond

Contmue to prof Iefschedule waste, process invoices, set up procurements and track costs
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